

Construction Project

Timeline showing period of time “in limbo”
with a construction lawsuit.

Hit spacebar or click to advance slides.

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction



Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

● Oct. 1998 – First stability issues encountered

1998

OCT

Stability Issues

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

● Oct. 1998 – First stability issues encountered



Stability Issues

● March 1999 – State letter warns of potential work suspension due to support stability issues

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

• Oct. 1998 – First stability issues encountered



Stability Issues

Work Suspended



April 4, 1999 – Builder temporarily suspends construction to address State and EPA land stability issues

• March 1999 – State letter warns of potential work suspension due to support stability issues

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

Sept. 1999 – Smith Started

Oct. 1998 – First stability issues encountered

1998

1999

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Stability Issues

Work Suspended



April 4, 1999 – Builder temporarily suspends construction to address State and EPA land stability issues

March 1999 – State letter warns of potential work suspension due to support stability issues

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

Sept. 1999 – Smith Started

Nov. 5, 1999 – State informs Smith that construction may not commence without prior written approval

Oct. 1998 – First stability issues encountered



Stability Issues

Work Suspended

Permit Suspended - Construction in Limbo



April 4, 1999 – Builder temporarily suspends construction to address State and EPA land stability issues

March 1999 – State letter warns of potential work suspension due to support stability issues

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

Oct. 1998 – First stability issues encountered

Sept. 1999 – Smith Started

Nov. 5, 1999 – State informs Smith that construction may not commence without prior written approval

April 2000 – Termination of contracts: no guarantee of further construction

1998

1999

2000

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

Stability Issues

Work Suspended

Permit Suspended - Construction in Limbo



April 4, 1999 – Builder temporarily suspends construction to address State and EPA land stability issues

March 1999 – State letter warns of potential work suspension due to support stability issues

Permit Timeline

Sept. 13, 1993 – State issues a Special Permit for Wildwood development project – authorizes construction

Oct. 1998 – First stability issues encountered

Sept. 1999 – Smith Started

Nov. 5, 1999 – State informs Smith that construction may not commence without prior written approval

April 2000 – Termination of contracts: no guarantee of further construction



Stability Issues

Work Suspended

Permit Suspended - Construction in Limbo



April 4, 1999 – Builder temporarily suspends construction to address State and EPA land stability issues

March 1999 – State letter warns of potential work suspension due to support stability issues

June 2001 – State issues supplement to Special Use Permit – REQUIRES:

- State-of-the-art project technology
- Strict ground stability requirements

Minimum time before work can restart with new technology: 4 years